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for the accommodation of vulnerable groups. Assistance to voluntary 
returns 

GR06 Capacity building of national asylum and migration management systems 
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GR08 Solidarity and Social Inclusion in Greece 
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1. EXECUTIVE SUMMARY 

 

The year 2015 had proved to be very challenging and interesting from the point of view of 
implementation. Significant advances are to be noted, while Greece was faced with the fifth 
year of acute crisis. 

During the year 2015, three elections took place in Greece (general elections in January, a 
referendum in July, and again general elections in September), restrictions on capital 
movements were imposed, and an unprecedented rise in the migration flows occurred.  

However, during 2015, the EEA Grants programmes were deployed in this environment of 
limited financial resources with very good results and faced all difficulties with success 
inspite of the slower rhythm of the previous years. All programmes monitored by the NFP 
finalized their calls and proceeded to evaluations and registering of projects until September 
2015. The programmes monitored by the FMO also continued their implementation, and 
nearly exhausted their resources. 

Thus, the impact of the implementation to the main objectives of the Grants, namely 
Cohesion and Bilateral Relations, started to be more visible this year. Indeed, especially 
concerning the social impact, the contribution of the Grants was significant, by improving 
the social conditions of vulnerable groups (Frourarcheio, coupons, shelters) or by reinforcing 
the administrative capacity of services at the cutting edge, such as the Asylum and the First 
Reception Services. Subsequent redesign of the programmes, including exceptional budget 
transfers between them, contributed to strengthening the programmes that mostly help to 
respond to the mounting crisis. A more pronounced impact is expected in 2016 and 
onwards, including in the other sectors (environment, research) and in the bilateral 
relations. 

The general extension for one more year, that was granted to all programmes, as well as the 
ring-fencing of the funds, decided in August, mean enhanced opportunities for the POs, and 
especially for the PPs to finalize the projects. However, the persistent crisis remains a cause 
of concern as to whether the programmes will reach their targets. 

 

UPDATE: 

All the projects of the programmes monitored by the NFP have an extension of 
implementation until April 2017 and all of them are in progress (only the small grant scheme 
II of the GR02 Programme will be completed by the end of September 2016). 

Payment flows (from the Programme of Public Investments) were normalized and the 

majority of the disbursed funds have been transferred to the projects/programme operators. 

The payments from the FMO were resumed. 

 Every effort is being made to speed up implementation, however risks remain due to 

relatively slow deployment of programmes, legislative amendments and implementation 

issues in specific cases, as analysed further in the present report.   

The projects of the Programmes managed by the FMO are almost completed, except GR05 

that has an extension till April 2017. Further to agreement with the FMC during the Annual 

Meeting of 2015, an exceptional budget transfer of оΣфур Ƴƛƭ ϵ from the programmes GR01, 

GR02 and GR06 to programme GR05 took place in early 2016 (see tables par. 3.1).  
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2. ASSESSMENT OF THE EFFECT OF THE GRANTS 

2.1 Cohesion 

The majority of the projects started in 2015, or had just been initiated towards the end of 
the year. In fact, apart from the programme GR06, the rest of the programmes signed 
contracts (and subsequently, registered them into Doris and the National Public Investments 
programme) in mid-September 2015. Therefore, the impact of the Grants in terms of 
cohesion and strengthening the bilateral relations is still relatively small. 

 

Source: IƻǿΩǎ ƭƛŦŜ ƛƴ DǊŜŜŎŜΚ OECD Better Life Initiative report, October 2015. 

According to the OECD Better Life Initiative, (see 
http://www.oecdbetterlifeindex.org/countries/greece/  ) in general, Greeks are less satisfied 
with their lives than the OECD average. When asked to rate their general satisfaction with 
life on a scale from 0 to 10, Greeks gave it a 4.8 grade, the lowest score in the OECD, where 
average life satisfaction is 6.6. 

Lƴ ǎǳƳƳŀǊȅΣ ŀƴŘ ŀŎŎƻǊŘƛƴƎ ǘƻ ǘƘŜ 9ǳǊƻǇŜŀƴ /ƻƳƳƛǎǎƛƻƴΩǎ 9ǳǊƻǇŜŀƴ 9ŎƻƴƻƳƛŎ CƻǊŜŎŀǎǘ ƻŦ 
autumn 2015, published in November, άthe unsuccessful conclusion of the 2nd adjustment 
programme, the referendum called in June 2015, the ensuing bank holiday and the 
introduction of capital controls raised uncertainty and deteriorated the growth outlookέ. 
The Greek economy is forecast to contract by 1,4% in 2015 and further by 1,3% in 2016. The 
decreasing trend of unemployment is expected to be interrupted for 2016 and 2017. In this 
context, Greece is facing an unprecedented rise in the migration flows, which further 
stresses its finances. 

Finances are still under great pressure, thus affecting the economic as well as social 
prospects of the citizens.  

http://www.oecdbetterlifeindex.org/countries/greece/
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Greece/Euro area | Economic Indicators 

Overview Last Previous Frequency Reference Graph 

 GR ϵ ŀǊŜŀ GR ϵ ŀǊŜŀ   GR ϵ ŀǊŜŀ 

GDP Growth Rate -0.6 % 0.3% -1.4 0.3% Quarterly Dec/15 
  

Unemployment Rate 24.59 % 10.4% 24.65 10.5% Monthly Nov-
Dec/15 

  

Youth Unemployment Rate 48% 22% 48,6% 22.1% Monthly Nov-
Dec/15 

  

Inflation Rate -0.7 % 0.4% -0.2% 0.2% Monthly Jan/16 
  

Government Debt to GDP 179 % 93.5% 175 91.1% Yearly Dec/15 
  

Source: http://www.tradingeconomics.com 

 

 

 

http://www.tradingeconomics.com/greece/gdp-growth
http://www.tradingeconomics.com/greece/unemployment-rate
http://www.tradingeconomics.com/greece/inflation-cpi
http://www.tradingeconomics.com/greece/government-debt-to-gdp
http://www.tradingeconomics.com/
http://www.tradingeconomics.com/greece/gdp-growth
http://www.tradingeconomics.com/euro-area/gdp-growth
http://www.tradingeconomics.com/greece/unemployment-rate
http://www.tradingeconomics.com/euro-area/unemployment-rate
http://www.tradingeconomics.com/greece/youth-unemployment-rate
http://www.tradingeconomics.com/euro-area/youth-unemployment-rate
http://www.tradingeconomics.com/greece/inflation-cpi
http://www.tradingeconomics.com/euro-area/inflation-cpi
http://www.tradingeconomics.com/greece/government-debt-to-gdp
http://www.tradingeconomics.com/euro-area/government-debt-to-gdp
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Source : OECD. (http://www.oecd.org/employment/ministerial/employment-in-figures.htm) 

The above data clearly demonstrate the necessity, and the significant contribution of the 
programmes dedicated to alleviating poverty, promoting social cohesion and offering social 
services. These programmes, namely GR04 and GR08, have deployed their potential in the 
year 2015, targeting wider range of beneficiaries and adapting to the increased and changing 
needs of the population.  

According to the OECD, in Greece, the level of atmospheric PM10 ς tiny air pollutant 
particles small enough to enter and cause damage to the lungs ς is 27.3 micrograms per 
cubic meter in large urban areas, considerably higher than the OECD average of 20.1 
micrograms per cubic meter.  

Total greenhouse gas emissions by countries (including international aviation and 
excluding LULUCF), 2013, (Index 1990 = 100) 

 

Source: Eurostat (http://ec.europa.eu/eurostat/statistics-
explained/index.php/Greenhouse_gas_emission_statistics#Main_statistical_findings) 

http://www.oecd.org/employment/ministerial/employment-in-figures.htm
http://ec.europa.eu/eurostat/statistics-explained/index.php/Greenhouse_gas_emission_statistics#Main_statistical_findings
http://ec.europa.eu/eurostat/statistics-explained/index.php/Greenhouse_gas_emission_statistics#Main_statistical_findings
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For 2020, the EU has committed to cutting its emissions to 20 % below 1990 levels. The 
contribution of the flagship projects financed within GR03 will decisively contribute to 
reaching these targets. Indeed, according to the GR03 annual report, the interventions of 
the approved projects exceed the targets set for output indicators, both for renewable 
energy production and CO2 emissions reduction.  

Equally, according to the OECD Better Life Initiative, in terms of environmental quality, only 
69,4% of the Greek population is satisfied with the local water quality, compared to the 
OECD average of 80,9%; this is one of the lowest rates in the OECD. Although small in scale 
and limited in number, the projects selected under GR02 will have a significant impact, 
mainly local, towards improvement of water quality. Equally, the studies that are being 
financed will increase knowledge in fields of capital importance for Greece, such as shore 
erosion and protection and management of water bodies in danger. 

The impact of GR07 on cohesion is mainly a consequence of the general absence of financing 
for the kind of studies that the EEA Grants are targeting. Indeed, in a context of very low 
R&D financing in general, the social research is not the main target of other sources of 
financing. We expect the results of the projects to significantly contribute to increased 
knowledge in these fields, and to lead to action; what is more, the viability of the research 
centers is also decisively affected by the financing.  

Gross domestic expenditure on R&D, 2003ς13 (% of GDP) 

 

Source : http://ec.europa.eu/eurostat/statistics-explained/index.php/R_%26_D_expenditure 

The strategy Europe 2020 set the EU an objective of devoting 3 % of its gross GDP to R & D 
activities by 2020.  

http://ec.europa.eu/eurostat/statistics-explained/index.php/R_%26_D_expenditure
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Gender inequality  

  

Value 
LƴǘΩƭ 
Rank 

 

Country 2014 2014 

1 Slovenia 0,016 1 

2 Switzerland 0,028 2 

3 Germany 0,041 3 

4 Denmark 0,048 4 

5 Austria 0,053 5 

6 Sweden 0,055 6 

7 Netherlands 0,062 7 

8 Belgium 0,063 8 

9 Norway 0,067 9 

10 Italy 0,068 10 

11 Finland 0,075 11 

12 Iceland 0,087 12 

13 France 0,088 13 

14 Czech Republic 0,091 15 

15 Spain 0,095 16 

16 Luxembourg 0,100 17 

17 Portugal 0,111 20 

18 Ireland 0,113 21 

19 Cyprus 0,124 22 

20 Lithuania 0,125 23 

21 Poland 0,138 28 

22 Greece 0,146 29 

23 Croatia 0,149 30 

24 Estonia 0,164 33 

25 Slovakia 0,164 33 

26 Latvia 0,167 36 

27 United Kingdom 0,177 39 

28 Hungary 0,209 42 

29 Malta 0,227 46 

30 Liechtenstein .. .. 

Source: 9ǳǊƻǎǘŀǘ όƛƴǘΩƭ ŘŀǘŀύΦ 
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Along with the difficult economic situation, Greece is facing an unprecedented flow of 
refugees and migrants that want to cross the country in their way to Central Europe. The 
majority of the migrants were Syrian refugees, followed by Afghanis and Iraqis. The flows are 
not expected to diminish; in fact, the relatively good weather conditions during the winter 
encouraged the refugees to undertake the risky crossing from the Turkish coast to the 
Hellenic islands.  

Below is a picture of the refugee flow in early 2016. Source: IOM. 
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The programme GR06 is greatly contributing to the management of the migration flows, 
both by promoting the administrative capacity of the First Reception Centre and the Asylum 
Service, as well as by establishing the conditions for better management, thus promoting 
local social cohesion and better conditions for the refugees. The programme registered 
significant progress in the year 2015, and is expected to soon reach its targets, as far as the 
operation of the FRC in Evros is concerned; the Asylum Service, while it has doubled its 
capacity and enhanced its operation in order to meet the needs, thanks to EEA Grants 
financing, is lagging behind the targets, mainly due to the fact that Greece is seen as a transit 
country and not as a permanent destination.  

Statistical snapshot, as at June 2015 

Residing in Greece 

Refugees 8,231 

Asylum Seekers 29,157 

Returned Refugees 0 

Internally Displaced Persons (IDPs) 0 

Returned IDPs 0 

Stateless Persons 214 

Various 0 

Total Population of Concern 37,602 

Originating from Greece 

Refugees 112 

Asylum Seekers 84 

Returned Refugees] 0 

Internally Displaced Persons (IDPs) 0 

Returned IDPs 0 

Various 0 

Total Population of Concern 196 

Source: UNHCR, 2015, http://www.unhcr.org/pages/49e48e726.html  

It is also important to note that, exceptionally, there has been an internal reallocation of 
budget within the programmes, in order to strengthen the programme GR05, which is 
showing increased absorption rates and needed further funding. The total amount 
rŜŀƭƭƻŎŀǘŜŘ ƛǎ ϵ оΣфур ƳƛƭƭƛƻƴΦ Lƴ ǘƘŜ ǎŀƳŜ ǾŜƛƴΣ ǘƘŜ ǇǊƻƧŜŎǘ άǘŜƳǇƻǊŀǊȅ ŎŀǊŜ ŦƻǊ 
ǳƴŀŎŎƻƳǇŀƴƛŜŘ ƳƛƴƻǊǎέ ǿŀǎ ǘǊŀƴǎŦŜǊǊŜŘ ŦǊƻƳ Dwлс ǘƻ DwлрΦ 

 

 

 

http://www.unhcr.org/pages/49e48e726.html
http://www.unhcr.org/pages/49e48e726.html
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UPDATE:  

During 2016 Greece continues to face a humanitarian crisis following the sharpest increase of 

migrant and refugee arrivals to Europe in 2015. During the first eight months of 2016, a total 

of 163,734 third country nationals (48% from Syria, 25% from Afghanistan and 15% from 

Iraq) have arrived to Greece by sea, posing serious challenges to the overstretched 

accommodation facilities in the islands of the eastern Aegean. Children comprised 38% of 

new arrivals, while men accounted for 41% and women for 21%.  

Developments such as the closure of the Balkan route and the EU-Turkey Statement on 

March 18 have brought migration flows through the Eastern Mediterranean to a relative 

standstill during the second quarter of 2016, yet following the failed coup in Turkey around 

3,000 TCNs arrive to the Greek islands per month bringing the total number of stranded 

migrants and refugees in Greece to over 60,000. 

During 2016 Programmes GR05 & GR06 had to adapt to the aforementioned rapidly evolving 

situation, as well as the Programmes extension until April 2017 and the introduction of a new 

law (4375/2016) highlighting the creation of the Reception and Identification Service, 

ǊŜǎǘǊǳŎǘǳǊƛƴƎ ƻŦ ǘƘŜ !ǎȅƭǳƳ {ŜǊǾƛŎŜ ŀƴŘ ǘƘŜ !ǇǇŜŀƭǎΩ !ǳǘƘƻǊƛǘȅ ŀƴŘ ǘƘŜ ŎǊŜŀǘƛƻƴ ƻŦ ƴŜǿ 

Regional Asylum Offices. Building on the assistance and technical expertise provided by the 

Norwegian Directorate of Immigration UDI, the PO of GR06 succeeded in concluding a 

budget reallocation early in 2016 and initiating a final reallocation exercise currently pending 

approval by the FMO.  The requested reallocation safeguards funds utilisation and further 

contributes to building capacities in the Asylum Service through developing in-house tools 

and relative know-how. 

 

2.2. Bilateral relations 

All programmes have established intensive bilateral relations, which are either ongoing, or 
about to be implemented in the coming months. We must point out that the 2015 is the first 
year that the programmes, fully in deployment, are collaborating with entities from the 
donor countries and the general perception is very positive, although the fact that those 
same entities are sought for from all beneficiary countries might create a certain difficulty in 
actually establishing a partnership. However, the interest on the part of the Donors is high, 
as demonstrated in the match making events and the subsequent collaborations, and the 
NFP is confident that at least part of these will turn into permanent ties. 

Part of Technical Assistance programme of Greece also includes a Fund for Bilateral 
Relations at national level (BFNL), whose allocation provides support for wider bilateral 
initiatives, relations and contact between entities from Greece and the donor countries. 
Under this fund as well as in TA, the process of resolving the payments problem has proven 
lengthy and complicated and it caused a serious delay in fully deploying the bilateral 
activities at national level. During the last trimester of 2015 a solution was found and the 
payments resumed.  

Nevertheless, the NFP in the beginning of 2015 came in contact with the remaining 4 project 
ǇǊƻƳƻǘŜǊǎ ƻŦ ǘƘŜ !ƴƴŜȄΩǎ L ǿƻǊƪ ǇƭŀƴΣ ƛƴ ƻǊŘŜǊ ǘƻ ƳƻōƛƭƛȊŜ ǘƘŜƳ to implement the projects. 
Only one project promoter responded and the project will be implemented in 2016. The 
donor project partners of two predefined projects refused their participation in the project 
and one project promoter wants to change the subject of the project. Finally, there is great 
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interest from some of ǘƘŜ ǇǊƻƧŜŎǘ ǇǊƻƳƻǘŜǊǎ ƻŦ ǘƘŜ !ƴƴŜȄΩǎ LL ǿƻǊƪ ǇƭŀƴΦ Since there was a 
delay in payments for a long period, the Bilateral Fund Committee has not met, in order to 
modify the list of projects (by using the alternative predefined priority areas & activities of 
Annex II). The Bilateral Committee meeting will meet in the near future to discuss 
modifications in the Work Plan, provided that the pending payments to the 
implemented/running BFNL activities have been made by the NFP.  

More in detail: 

The NGO άJunior Achievement GreeceέΣ ƛƴ ŎƻƻǇŜǊŀǘƛƻƴ ǿƛǘƘ ǘƘŜ άƳƻǘƘŜǊέ bDh άJunior 
Achievement NorwayέΣ Ƙŀǎ ǎǘŀǊǘŜŘ ƛƳǇƭŜƳŜƴǘƛƴƎ ǘƘŜ ŀŎǘƛǾƛǘȅ ά9ƴǘǊŜǇǊŜƴŜǳǊǎƘƛǇ ƛƴ 
9ŘǳŎŀǘƛƻƴέ in 2014, but it was interrupted in the beginning of 2015 since the PO (the NFP) 
did not manage to proceed to any payments to this project. Since then, the payment 
problem is solved and the payment will take place in early of 2016. The project is expected 
to restart and be completed in 2016. 

The second project under the BFNL, άDŜƻǘƘŜǊƳŀƭ 5ŜǾŜƭƻǇƳŜƴǘέ ǿƛǘƘ ǇǊƻƳƻǘŜǊ the Centre 
for Renewable Energy Sources and donor project partner the Orkustofnun, is on hold since 
an approval for increasing the total available budget of the project όŘƻƴƻǊ ǇŀǊǘƴŜǊΩǎ ǊŜǉǳŜǎǘύ 
was rejected by the Committee of Bilateral Fund due to the existing payments problem.  

The procedure for the approval ƻŦ ǘƘŜ tǊƻƧŜŎǘ ǿƛǘƘ ǘƘŜ ǘƛǘƭŜ άLŘŜƴǘƛŦƛŎŀǘƛƻƴ ƻŦ ōŜǎǘ ǇǊŀŎǘƛŎŜǎ 
within the Norwegian social inclusion model, is in progress and the project will be 
implemented in 2016.The first visit of Norwegian experts is planned to take place in March 
2016. 

Apart from the BFNL, significant developments took place on the part of all the Programme 
Operators at programme level. For instance it is worth mentioning the following:  

GR02: After the organization by the PO of a match making event on the 13 January 2015, 
with the aim to facilitate bilateral relations and possible partnerships among interested 
parties, there was a great response and in 91 submitted proposals in the open calls, 16 
involving partnerships from the donor states. Six from the 12 approved projects have DPP. 
The first results will be seen in 2016. It is also significant to highlight that under the Small 
Grant II, 12 post-graduate students are granted scholarships in the 3 donor countries. 
Scholarships were awarded for Iceland and Lichtenstein which are rare destinations for 
Greek scholar-holders. The target of 22 scholarships will not be achieved, despite the efforts 
of the Project Promoter who launched the call twice in the year. The experiences of the 
students were presented in a video during the annual meeting in November 2015. 

GR03: Following the training Seminar organized by CRES on November 30th 2015, the 
Project Promoters of the 10 approved projects submitted their proposals for knowledge and 
ǘŜŎƘƴƻƭƻƎȅ ǘǊŀƴǎŦŜǊ ǳƴŘŜǊ ǘƘŜ ǎǳōǇǊƻƧŜŎǘ άCǳƴŘ ŦƻǊ .ƛƭŀǘŜǊŀƭ wŜƭŀǘƛƻƴǎ (ϵмрсΣсрфΦлл). Their 
proposals include proposed actions, project objectives, as well as a detailed budget 
breakdown per eligible cost category. In particular, the PPs have already established 
contacts with bodies from Donor countries and plan to travel in the donor countries to visit 
their potential partners, as well as to participate in conferences, seminars, courses, meetings 
and workshops. PO CRES is currently reviewing the submitted proposals. These actions are 
all expected to produce tangible results in the coming months. 

GR04: 33 applications were submitted for funding and 18 initiatives were carried out under 
ǘƘŜ ƳŜŀǎǳǊŜ άŀέ. Under measure άōέ, 6 applications were submitted for funding and 5 were 
approved. 2 initiatives were already carried out and another 3 have been budgeted. 
Moreover 2 involved an organization from Norway, while one initiative involved an 
organization from Lichtenstein and one initiative an organization from Iceland. A successful 
example of bilateral cooperation was the visit to Kapellveien Habilitation Center in Norway 
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made by the Association of Parents, Guardians and Friends of People with Autism, an NGO 
located in the Cretan city of Rethymno, in March 2015. The Greek representatives had the 
opportunity to be informed about the health system in Norway and the use of non-invasive 
methods and diagnostic tools for people with autism. 

GR05-GR06: The excellent cooperation between the Norwegian Directorate for Immigration 
(UDI) and two Programme Operators, namely the European and Development Programmes 
Division of the Ministry of Public Order and Citizens (GR06) and the International 
Organization for Migration (contracted by the FMO for the GR05) is continuing, a UDI expert 
is regularly detached in the EDPD. Within the reporting period the fruitful cooperation has 
resulted to the organization of three Cooperation Committees and in the organization of a 
complementary action namely a three day exchange of expertise meeting entitled ά!ǎǎƛǎǘŜŘ 
Voluntary Return - ! ŎƻƳǇǊŜƘŜƴǎƛǾŜ ŀǇǇǊƻŀŎƘ ŀǎ ǇŀǊǘ ƻŦ DǊŜŜƪ aƛƎǊŀǘƛƻƴ aŀƴŀƎŜƳŜƴǘέ. 
Moreover the holding of a conference on the management of migration flows in Greece was 
agreed. This conference will constitute the core bilateral action under Programme GR06 for 
next year and is expected to take place in April 2016.  

GR07: The open call for ά{ǘǊŜƴƎǘƘŜƴŜŘ ǊŜǎŜŀǊŎƘ ŎŀǇŀŎƛǘȅ ƛƴ ǘƘŜ .ŜƴŜŦƛŎƛŀǊȅ {ǘŀǘŜǎέΣ 
announced by the PO in 2015, included also the fund for bilateral relations. 34 proposals 
were submitted for funding from this fund and eight (8) were approved (47.587,20ϵύΦ !ƭƭ 
involve actions for networking, exchange, sharing and transfer of knowledge, technology, 
experience and best practices between Project Promoters and entities in the Donor States. 
Furthermore two (2) out of the 18 approved research projects (under the call Strengthened 
research capacity in the BS) have partnerships with Icelandic partners and four (4) with 
Norwegian partners. These partnerships also contribute to the promotion of networking, 
sharing and transfer of knowledge, between Project Promoters and entities in the Donor 
States.  

GR08: Due to the increase of migration flows, Solidarity Now and its NGO partners in Greece 
(PRAKSIS, ARSIS, TfC, NCR) in cooperation with selected Norwegian NGOs such as NRC and 
NPAID, set up a team of experts with the objective to assess the situation on the Greek 
islands of Rhodes, Tilos, Kos, Samos and Lesvos within the framework of the current 
emergency. The joined assessment was successfully repeated September the 3rd. A 
repeated visit of OSIFE and SN Director in Lesvos was held in 22 of September.  

The assessment in which Solidarity Now Staff, along with Norwegian partners and local 
partners  carried out, confirmed serious deficiencies in first line (e.g. Rescue, Health, 
Essential Services, care for vulnerable people) and second line reception (Protection 
related). An Assessment Report was produced as an outcome of this effort, including useful 
mapping, contacts and recommendations, in order for the Greek state and international 
stakeholders to better frame and plan their future moves. Apart from the assessment, the 
bilateral activity involved the production of a video documenting the situation on the islands 
from the perspective of migrants and refugees.  

Solidarity Now organized ŀ ǇǊŜǎŜƴǘŀǘƛƻƴ ƻŦ ǘƘŜ ǊŜǎǳƭǘǎ ǘƛǘƭŜŘ ά9Ǿŀƭǳŀǘƛƻƴ wŜǇƻǊǘ ŀƴŘ 
!ǎǎŜǎǎƳŜƴǘ wŜǎǳƭǘǎέ ŀǘ Asylum Service Center in Frourarcheio premises on January 27th 
where it presented the results and the video production was also shown.   

The bilateral activity of the projeŎǘ ά¢ŀŎƪƭƛƴƎ tƻǾŜǊǘȅ ŀƴŘ {ƻŎƛŀƭ aŀǊƎƛƴŀƭƛȊŀǘƛƻƴέ ƛǎ ǎǘƛƭƭ ǳƴŘŜǊ 
discussion by the Municipality of Athens and the Municipality of Oslo.   

The bilateral activity between the Greek Ombudsman and the relevant bodies in Norway 
(e.g. Parliamentary Ombudsman) is still under discussion. 

As a conclusion, the funds for bilateral relations at national and at programme level seem to 
have a great impact on the cooperation between countrƛŜǎΩ institutions and individuals, 
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through formal partnerships or through more ad hoc exchange actions. More concrete 
results are expected in 2016, when the majority of the projects will be implemented. Wider 
effects are also expected to happen in the future as a result of institutions working together 
and finding common ground for extending their cooperation beyond the projects and 
programmes.  

 

UPDATE 

GR01 (BFNL): There was a progress in the discussions of the Bilateral Fund Committee 

concerning the final list of projects (PP and Donor Partners) that will be implemented until 

the end of 2018. The project άIdentification of best practices within the Norwegian Social 

Inclusion Modelέ ƛǎ now implemented and 2 seminars (one in Greece and one in Norway) 

already ǘƻƻƪ ǇƭŀŎŜΦ ¢ƘŜ ǇǊƻƧŜŎǘ ά/ƻƻǇŜǊŀǘƛƻƴ ƛƴ IŀǊōƻǊ aŀƴagementέ and the project 

άEngaging Youth in politicsέ ŀǊŜ ƴƻǘ ƎƻƛƴƎ ǘƻ ōŜ ƛƳǇƭŜƳŜƴǘŜŘ όƴƻ ǊŜǎǇƻƴǎŜ ōȅ 5ttύΦ 3 new 

ǇǊƻƧŜŎǘǎ όά{ŀŦŜǘȅ ƻŦ ǘƘŜ ƻŦŦǎƘƻǊŜ ƻƛƭ ŀƴŘ Ǝŀǎ ǎŜŎǘƻǊέΣ άDŜƻǘƘŜǊƳŀƭ 5ŜǾŜƭƻǇƳŜƴǘέ ǿƛǘƘ ŀ 

Norwegian DPP ƛƴǎǘŜŀŘ ƻŦ LŎŜƭŀƴŘƛŎ ŀƴŘ ά!ŎŀŘŜƳƛŎ ŎƻƻǇŜǊŀǘƛƻƴέύ are ready to start. 

GR02: An open call for bilateral relations addressed to Project Promoters, which was making 

use of the bilateral fund in order to facilitate networking, exchange, sharing and transfer of 

knowledge, technology, experience and best practice, between entities in the Beneficiary 

states and entities in the Donor States was issued in 2016. The process for funding bilateral 

activities under the bilateral fund is on progress. 

GR03: The Accession Decisions for the ten (10) projects were modified on June 6th to include 

the bilateral relations sub-projects to be implemented by Project Promoters in cooperation 

with entities from Donor countries (5 Norway and 3 Iceland). 

GR04: 8 bilateral initiatives were approved and implemented under the two first calls for 

measure (b). The majority of bilateral initiatives (5) involved an organization from Norway, 2 

involved an organisation from Iceland and 1 initiative an organisation from Liechtenstein. 

Additionally, the Operator organised a thematic trip to Iceland for 4 NGOs interested in 

dealing with people with autism, elderly, people with mental disabilities and young with 

delinquent behavior and former prisoners. 4 applications, 2 in relation to Norway and 

another 2 in relation to Iceland, have already been submitted and approved under the third 

call. Overall, the bilateral fund provided a useful incentive for developing partnerships 

between civil society in Greece and entities from the donor states. From a survey conducted 

by the Operator, most beneficiaries consider their bilateral initiative as contributing to 

increased access to participation in regional and international networks and increased access 

to valuable professional or technical skills. 

GR06: The PO together with UDI successfully organized a two-day International Conference 

ƛƴ !ǇǊƛƭ ǿƘƛŎƘ ŀƛƳŜŘ ǘƻ ǇǊŜǎŜƴǘ ŀƭƭ ŀǎǇŜŎǘǎ ƻŦ ƳƛƎǊŀǘƛƻƴ ƛƴ DǊŜŜŎŜΦ άaƛDwнлмс - Migration 

Cƭƻǿǎ ƛƴ DǊŜŜŎŜΥ ǘƘŜ ǿŀȅ ŀƘŜŀŘέ ǿƘƛŎƘ ǿŀǎ ŀǘǘŜƴŘŜŘ ōȅ ǘƘŜ ǇƻƭƛǘƛŎŀƭ ƭŜŀŘŜǊǎƘƛǇ ƻŦ DǊŜŜŎŜ 

and Norway and other stakeholders, contributed to the better understanding of the 

migration crisis in Greece while reinforcing the close cooperation between Norway and 

Greece.   
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GR07: All projects (including these that have bilateral relations) are in progress.  The total 

amount disbursed in 2016 for bilateral relations (as advance paymentύ ƛǎ мсΦрттΣоу ϵΦ All the 

projects applied for and granted an extension of end date (between 31/10/16 and 

31/03/2017). 

 

3.  REPORTING ON PROGRAMMES 

3.1 Overview of Programme status 

нлмр Ƙŀǎ ōŜŜƴ ŀ ŎǊǳŎƛŀƭ ȅŜŀǊ ŦƻǊ 99! DǊŀƴǘǎ нллфπнлмп ƛƳǇƭŜmentation, which was 
characterized by increased activity in all programmes. All the open calls were finalized and a 
total of 128 projects (of which 17 have a DPP) are now being implemented. 

 

Programme 

Total 
budget  

Funds 
transferred 
by the FMO 
(Dec 2015) 

% 
disbursed 

 Total 
expenditures 
incurred by 
the PO/FO 

(31 
December 

2015) 

% 
absorbtion 

EEA/Norway EEA/Norway   EEA/Norway   

GR01 1.071.220* 330.000 42,79 74.378 6,94 

GR02 9.510.000* 1.120.725 11,78 346.587 3,64 

GR03 9.510.000 2.160.937 22,72 312.198 3,28 

GR04 7.340.000 6.646.425 90,55 4.109.111 55,98 

GR05 8.349.367* 7.855.142 63,69 6.747.908 80,82 

GR06 11.855.042 5.201.984 43,88 2.186.548 18,44 

GR07 2.996.311 1.450.509 48,41 15.509 0,52 

GR08 4.265.217 3.056.362 71,66 2.726.354 64 

TOTAL  54.897.157 27.822.084 50,68 16.518.593 30 

*Under modification. 

 The incurred expenditure of GR05 is a estimation of NFP 

Due to the severe delay of the implementation of projects (open calls, selection of projects, 

transfer of funds to the Pos/PPs, capital controls, etc) the FMO imposed since August a 

provisional withholding of payments. The problems of the previous years have been 

resolved and all EEA Grants programmes are normally financed. Moreover, according to a 

new piece of legislation, funds transferred from the donors to the Greek treasury are now 

ōŜƛƴƎ άǊƛƴƎ-ŦŜƴŎŜŘέΣ ǘƘŜǊŜōȅ ƎǳŀǊŀƴǘŜŜƛƴƎ ǘƘŜ ǎƳƻƻǘƘ ǇŀȅƳŜƴǘǎ ǘƻ ǘƘŜ promoters. The 

advance payments to the recently contracted projects (in GR02, GR03 and GR07) are 
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expected to be made in the beginning of the year 2016. The disbursements from FMO are 

expected to start again.  

 

UPDATE (data 15/9/2016):  

*30/4/2016 

3.2 Individual Programme summaries 

GR02 ΨIntegrated marine and inland water managementΩ 

Three calls for submission of proposals ς each one is related to one of the 3 outputs of 
outcome 1 - were published by the Programme Operator in 2014, with deadline for 
submission of proposals the 6th of February 2015. The selection procedure took place 
according to the terms described in the calls with no particular problems. The financed 
projects are expected to contribute to the output targets, in particular they are expected to 
overcome the output 1 and output 2 targets, by far.  

Twelve (12) projects were contracted in September 2015 covering the indicator targets for 
outcome 1 and implementation was initiated.  

The predefined project application was submitted and positively evaluated in 2014 and the 
project contract was signed in January 2015. The project is implemented by five (5) sub-
contracts:  four (4) procurements and one (1) in ςhouse implementation. The project is 
under implementation.  

Programme 

Total 

budget  

Funds 

disbursed by 

the FMO 

(15.9.16) 

% 

disbursed 

 Total 

expenditures 

incurred by 

the PO/FO 

(15.9.16) 

% 

absorption 

EEA/Norway EEA/Norway   EEA/Norway   

GR01 771.220 420.000 54,5 149.332 19,4 

GR02 6.495.000 5.263.200 81,04 1.600.731 25 

GR03 9.510.000 5.764.728 60,6 913.906 10 

GR04 7.340.000 7.064.241 96,2 6.205.948 84,55 

GR05-GR50   12.333.375    8.963.505 72,7 7.284.249* 59,06 

GR06 11.855.042 6.827.225 57,6 4.452.443 37,6 

GR07 2.996.311 1.594.342 53 1.203.527 40,17 

GR08 4.265.217 4.265.217 100 2.726.354* 63,9 

TOTAL  55.566.165 40.162.458 72,3 24.536.472 44,2 
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The Small Grant Scheme II granted 12 scholarships. Following delays in implementation, the 
Small Grant Scheme I will not be implemented, due to the transfer of the available funding 
to GR05, agreed in the annual meeting of the 4th November 2015. 

 

SGS II No of Scholarships  Country Level of Studies 

5 Norway PhD 

4 Norway Post-Doc 

1 Iceland PhD 

1 Iceland Post-Doc 

1 Liechtenstein Post-Doc 

 

All projects are at an early stage of implementation concerning achievements towards the 
objectives of reducing economic and social disparities. The PO contracted the projects in due 
time, to obtain one year extension in implementation. The new deadline of implementation 
of the projects for outcome 1 and 2 was set on the 30 April 2017. 

Strong and substantial bilateral relationships are established through the selected projects. 
These relationships are characterized by cooperation between institutions, academia, civil 
society and public sector. Although the Programme is in the initial phase of implementation 
the PO estimates that the four distinctive results will contribute more or less equally to the 
strengthening of the bilateral relations. 

 

UPDATE:  

In July 2016 a modification of the PA took place, according to the annual meeting of 4th 
November 2015 decisions for reduction of the GR02 Programme and reinforcement of the 
GR05 budget. The Programme grant was deducted by 3.015.000 euros. 

All the projects are under implementation. Also, the PO developed the annual on-the-spot 
verification programme so that the PO can ensure the legality and regularity of declared 
expenditure and a more accurate distribution of on the spot verifications. The annual on-the-
spot verification programme includes all the projects. Two on-the-spot verifications have 
been carried out, one for the project: ά{ǳǇǇƭȅ ƻŦ ǇƻǊǘŀōƭŜ ŘŜǎŀƭƛƴŀǘƛƻƴ ǳƴƛǘ ƛƴ hƛŀ ǾƛƭƭŀƎŜέΣ ƛƴ 
June 2016 and one for the predefined project at the premises HCMR, in July 2016. 
Furthermore the PO and IKY were audited by the Audit Authority (EDEL) in May 2016. The 
final audit report has been produced for the IKY audit, while the final audit report for the PO 
audit is expected to be finalized. 

In June (22-24) 2016 the PO organized a three-Řŀȅ ŜǾŜƴǘ ǳƴŘŜǊ ά/ƻƳǇƭŜƳŜƴǘŀǊȅ !Ŏǘƛƻƴǎέ ƛƴ 
Athens. The aim of the event was to exchange experiences and good practices related to the 
implementation of Programmes within Programme Area Integrated Marine and Inland 
Water Management (02), from Bulgaria, Estonia, Lithuania, Portugal and Greece. 

 

GR03 ΨRenewable EnergyΩ 

PO CRES published the results of the Open Call on the GR03 programme on May 28th 2015 
on the GR03 programme website. Ten projects were approved and registered in the GR03 
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programme. The total available budget for Project Promoters under the category "A less 
ŎŀǊōƻƴ ŘŜǇŜƴŘŜƴǘ ŜŎƻƴƻƳȅϦ όϵфΣсспΣсрфύ ǎǳŦŦƛŎŜǎ ŦƻǊ ǘƘŜ ŦǳƴŘƛƴƎ ƻŦ ǇǊƻƧŜŎǘǎ ƘŀǾƛƴƎ ōŜŜƴ 
ranked no. 1-т όϵфΦоррΦртсΣрсύΣ ƭŜŀǾƛƴƎ ǘƘŜ ŀƳƻǳƴǘ ƻŦ ϵолфΦлунΣпп ǳƴŀƭƭƻŎŀǘŜŘΦ 

Projects having been ranked no. 8-10 are those which have received positive evaluation in 
Stage B, but cannot be funded due to insufficient funds. The integration of these Projects in 
the GR03 Programme was granted under the condition that savings due to discounts on 
public tenders published by the Promoters of Projects classified in positions 1-7 will arise. 

Project implementation started in September 2015 with the tender pre-approval process. 
Project Promoters were asked to send the tender documents and permits until September 
2015. PO CRES has been reviewing the tender documents sent by Project Promoters. The 
process is expected to be completed in February 2016.  

Possible risks that may emerge include problems in the bidding procedure for contracting 
the projects. The probability of high discount rates in tender bids received during the 
tendering procedure that may undermine the quality of the subprojects delivered by 
contractors.  Due to budget inadequacy, projects ranked no.8-10 face the risk of not being 
implemented because of a tighter time schedule.  

The estimated output values to be achieved after the completion of all projects are 
presented below. 

Output indicator  Unit Target value 

1. Estimated renewable energy production  MWh/year 7,000 

1.1. Estimated RES electricity production  MWh/year 2,915 

1.2. Estimated RES consumption MWh/year 1,085 

1.3. Estimated RES heat production MWh/year 3,000 

2. Estimated CO2  emissions reduction and/or avoidance 
(tones/year) 

tones/year 4,900 

 
¢ƘŜ ŀƳƻǳƴǘ ƻŦ ϵмрсΣсрфΦлл ƛǎ ŀǾŀƛƭŀōƭŜ ǳƴŘŜǊ ǘƘŜ ŎŀǘŜƎƻǊȅ άCǳƴŘ ŦƻǊ .ƛƭŀǘŜǊŀƭ wŜƭŀǘƛƻƴǎέ 
and will be transferred to all 10 Project Promoters for implementing their proposed Projects 
on Bilateral Relations. 
 

No. Project Promoter 

 

Proposed Title of Bilateral Project 

 

.ǳŘƎŜǘ όϵύ 

1 Region of Western 
Macedonia  

Bilateral Relations of the Region of Western 
Macedonia with Donor Countries on RES 

issues in the framework of the EEA FM 2009-
14 / GR-03 

19,368.37 

2 Democritus University of 
Thrace  

Bilateral Relations of the Region of the 
Democritus University of Thrace with Donor 
Countries on RES issues in the framework of 

the EEA FM 2009-14 / GR-03 

21,805.92  

3 Municipality of Andros  Bilateral Relations of the Municipality of 
Andros with Donor Countries on RES issues in 
the framework of the EEA FM 2009-14 / GR-

11,211.56  
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No. Project Promoter 

 

Proposed Title of Bilateral Project 

 

.ǳŘƎŜǘ όϵύ 

03 

4 Centre for Social 
Protection and 
Solidarity, Education and 
Environment ς 
Polykoinoniko 
(Alexandroupolis)  

Bilateral Relations of Polykoinoniko with 
Donor Countries on RES issues in the 

framework of the EEA FM 2009-14 / GR-03 

9,194.91  

5 Agricultural University of 
Athens  

Bilateral Relations of the Agricultural 
University of Athens with Donor Countries on 
RES issues in the framework of the EEA FM 

2009-14 / GR-03 

10,066.70  

6 Municipality of Nea 
Ionia  

Bilateral Relations of the Municipality of Nea 
Ionia with Donor Countries on RES issues in 
the framework of the EEA FM 2009-14 / GR-

03 

20,504.74  

7 General Hospital 
Mamatsio-Bodossakio  

Bilateral Relations of the General Hospital 
Mamatsio-Bodossakio with Donor Countries 
on RES issues in the framework of the EEA 

FM 2009-14 / GR-03 

22,551.27  

8 Municipality of 
Karpenissi  

Bilateral Relations of the Municipality of 
Karpenissi with Donor Countries on RES 

issues in the framework of the EEA FM 2009-
14 / GR-03 

11,310.25  

9 Organization for the 
Development of Crete 
S.A.  

Bilateral Relations of OAK S.A. with Donor 
Countries on RES issues in the framework of 

the EEA FM 2009-14 / GR-03 

19,906.05  

10 Municipal Organization 
for Sports, Tourism, 
Environment and 
Culture (DOPPAT) of 
Nafplio 

Bilateral Relations of DOPPAT Nafplio with 
Donor Countries on RES issues in the 

framework of the EEA FM 2009-14 / GR-03 

10,739.24  

 

UPDATE:  

After reviewing the submitted tender documents, PO CRES started giving tender pre-approval 
to the sub-projects of Project Promoters 1-7. Tenders were continued in 2016. In April tender 
pre-approval was given for the Project which has been ranked no. 8 (Municipality of 
Karpenissi), as a result of savings achieved in the tendering procedures launched by Projects 
Promoters ranked no. 1-7. By the end of August the majority of the sub-projects were 
contracted and started to incur expenditures. Tendering procedures are being concluded and 
the remaining sub-projects are being contracted.  



20 
 

It is worth noting that competition in the tenders was high; The slight delay observed in the 
tender procedures is attributed to the submission of appeals in many cases, which have been 
administered. 

PO CRES has reviewed the tender documents of Projects 9 and 10 and the launching of the 
tender process is awaited as long as sufficient savings occur due to discounts on public 
tenders published by Projects Promoters ranked no.1-8. 

 Payments to Project Promoters are being processed regularly and the processes of payment 
monitoring and administrative verification are applied successfully. On-site verification visits 
are being prepared. Dissemination actions and materials by PPs are being prepared. 

The Accession Decisions for the ten (10) projects were modified on June 6th to include the 
bilateral relations sub-projects to be implemented by Project Promoters in cooperation with 
entities from Donor countries.  

The findings from the audits performed by the Financial Audit Committee in 2015 on the 
ǎǳōǇǊƻƧŜŎǘǎ άaŀƴŀƎŜƳŜƴǘ /ƻǎǘέΣ άtǊŜǇŀǊŀǘƛƻƴ ƻŦ tǊƻƎǊŀƳƳŜ tǊƻǇƻǎŀƭέ ŀƴŘ ƻƴ ǘƘŜ 
Management and Control System, ƘŀǾŜ ŀƭƳƻǎǘ ŎƭƻǎŜŘΦ ¢ƘŜ ŀƳƻǳƴǘ ƻŦ ϵоΦусфΣтр Ƙŀǎ ōŜŜƴ 
recovered. ¢ƘŜ ŀƳƻǳƴǘ ƻŦ ϵоΦтпуΣрф (for Preparation cost) is still pending, since the AA did 
not issue the relevant Decision.  

 

GR04 ΨFunds for NGOsΩ 

All projects selected under the NGO Programme ά²Ŝ ŀǊŜ ŀƭƭ /ƛǘƛȊŜƴǎέ ǿŜǊŜ ǳƴŘŜǊ 
implementation in 2015. 36 projects (20 large and 16 smaller) were selected under the 
second round of calls, which was concluded in the first quarter of 2015. The second round of 
calls included the call on democratic values, including human rights and the call on NGO 
capacity building. The second call attracted a total of 143 applications. The overall demand 
for the two calls was approximately ϵ 20 million, which was 8 times the amount available (ϵ 
2,6 million). Overall, the interest of the civil society organizations was high, with the call on 
provision of social welfare services attracting the majority of applications throughout the 
Programme 

By the end of 2015, 18 projects have been completed, with all of them achieving, and in 
many cases, surpassing the contracted targets. In particular, in 2015, more than 24,000 
socially vulnerable people (such as children in impoverished rural and remote areas, mental 
health patients, elderly, people with disabilities, Roma, HIV-AIDS patients, LGBT, migrants 
and refugees, unaccompanied children, victims of hate crime, multiple sclerosis and cancer 
patients) have benefitted; more than 24,000 individuals have participated in projects that 
promote the culture of volunteerism and community mobilization and more than 10,000 
pupils have increased their knowledge and understanding on environmental issues, such as 
water management and national wildlife protection.  

Regarding Bilateral Relations, the second call for measure (b) was launched on 28 April 2015 
and remained open within 2015, providing extra funding to project promoters selected 
ǳƴŘŜǊ ǘƘŜ ǎŜŎƻƴŘ ǊƻǳƴŘ ƻŦ ŎŀƭƭǎΦ ²ƛǘƘƛƴ ǘƘŜ ǊŜǇƻǊǘƛƴƎ ǇŜǊƛƻŘΣ ŀ ǘƻǘŀƭ ƻŦ ϵнмΣпрп ƘŀǾŜ ōŜŜƴ 
ŀōǎƻǊōŜŘ ŀƴŘ ŀƴƻǘƘŜǊ ϵмоΦурр ƘŀǾŜ ōŜŜƴ ōǳŘƎŜǘŜŘΦ At this rate, it was expected that the 
allocation to measure (b) would not be entirely spent. The FO, in close collaboration with the 
FMO, has considered alternatives for absorbing the funds with a view to promoting bilateral 
relations, such as organizing thematic trips to the donor states with the participation of 
several project promoters.  

The Programme has given a central emphasis to NGO capacity development across 
organizational, sectoral and institutional levels. In 2015 the NGO capacity building 
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programme included 15 days/ 120 hours of training activities, organizational mentoring, the 
creation of an e-learning platform (www.ngodynamo.org) and the promotion of best-
practice sharing and networking between project promoters. The programme was 
concluded in December 2015 in a one-day event that was organized together with the 
European Venture Philanthropy Association. This Programme is promoting and coordinating 
a new ecosystem for NGO capacity building in Greece, for example through the 
ŜǎǘŀōƭƛǎƘƳŜƴǘ ƻŦ ŀƴ ƛƴŦƻǊƳŀƭ ΨbDh /ŀǇŀŎƛǘȅ .ǳƛƭŘƛƴƎ bŜǘǿƻǊƪΩΦ !ǎ ŀ ŘƛǊŜŎǘ ǊŜǎǳƭt of this 
outreach to other interested stakeholders, the Bodossaki Foundation recently launched an 
ƛƴƴƻǾŀǘƛǾŜ ƴŜǿ bDh ƛƴŎǳōŀǘƻǊ ƛƴ ǇŀǊǘƴŜǊǎƘƛǇ ǿƛǘƘ ǘƘŜ ƳǳƴƛŎƛǇŀƭƛǘȅ ƻŦ !ǘƘŜƴǎΦ Ψ{ƻŎƛŀƭ 
5ȅƴŀƳƻΩ ǿƛƭƭ ŦǳƴŎǘƛƻƴ ŀǎ ŀ ǎǳǎǘŀƛƴŀōƭŜ Ƙǳō ŦƻǊ bDh ŎŀǇŀŎƛǘȅ ōǳƛƭŘƛƴƎ ƛƴ Greece, eventually 
to be housed by the municipality, and will offer training, technical support and networking, 
in collaboration with many stakeholders, including from the private sector. 

28 projects were audited by independent auditors commissioned by the Programme. Few 
inconsistencies were found in a small number of financial reports and have been addressed 
in close collaboration with project promoters. No irregularities were committed within the 
reporting period. A total of 147 monitoring visits were made, with 26 conducted outside the 
region of Attica, and in rural and remote areas. The problem of insufficient liquidity that 
certain project promoters (especially small NGOs located in rural and remote areas) 
encountered in 2014 was resolved in 2015, following a PIA modification that allowed for an 
increase of the amount of advance payment to project promoters that reached the 30% of 
the given amount.  

The projects are expected to be successfully concluded by April 30, 2016 and the Programme 
to reach and surpass its goals by its completion date.   

 

UPDATE:  

All 76 projects funded under tƘŜ bDh tǊƻƎǊŀƳƳŜ ά²Ŝ ŀǊŜ ŀƭƭ /ƛǘƛȊŜƴǎέ ǿŜǊŜ ŎƻƴŎƭǳŘŜŘ ōȅ 
April 30, 2016. An additional call to support ongoing project activities was launched in 
December 2015, in order to absorb remaining funds of already completed projects 
(approximately 60,000 euros). 38 applications were submitted and 8 projects were 
contracted in the beginning of 2016.  All additional activities were concluded by April 30, 
2016.  

In the beginning of 2016, the organizational capacity levels of the project promoters were 
individually assessed following the completion of the Capacity Building programme in 
December 2015. In total, 62 of the 65 organizations (95%) demonstrated improved capacity. 
In their final evaluation of the CB program, 95% of organizations rated the programme as 
ΨǾŜǊȅ ƎƻƻŘΩ ƻǊ ΨŜȄŎŜƭƭŜƴǘΩ ŀƴŘ ут҈ ǎǘŀǘŜŘ ǘƘŀǘ ǘƘŜȅ ƘŀŘ ƳŀŘŜ ƴŜǿ ŎƻƴǘŀŎǘǎ ŀǎ ŀ ǊŜǎǳƭǘ ƻŦ ǘƘŜƛǊ 
participation in the program. As a legacy of the program, all of the learning resources are 
freely available online through the e-learning platform (www.ngodynamo.org). In order to 
promote exchange of experience in the area of capacity building, the Bodossaki Foundation, 
in collaboration with the FMO, organized a 2 day workshop in Athens on 9-10 June 2016, 
which was attended by representatives of 13 of the NGO Programme Fund Operators. 

The two calls for measure (b) remained open until February 2016. The first call provided extra 
funding to project promoters selected under the first round of calls, while the second call for 
measure (b) provided funding to project promoters selected under the second round of calls. 
In May 2016, a third call for proposals under measure (b) was announced providing the 
opportunity to all Greek NGOs (not just project promoters) to partner with Donor State 
entities. This call will remain open until 31 October 2016 and activities can be completed until 
15 December 2016. 

http://www.ngodynamo.org/
http://www.ngodynamo.org/
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¢ƘǊƻǳƎƘ ǘƘŜ tǊƻƎǊŀƳƳŜΩǎ /ƻƳǇƭŜƳŜƴǘŀǊȅ !ŎǘƛƻƴǎΣ ŀ ǎŜǊƛŜǎ ƻŦ ŀŎǘƛǾƛǘƛŜǎ ƻƴ ŎƻƳōŀǘǘƛƴƎ ƘŀǘŜ 
speech were organized. In March 2016, the approval of the Ministry of Education for the use 
ƻŦ ά.ƻƻƪƳŀǊƪǎέ ƛƴ ǇǊƛƳŀǊȅ ŀƴŘ ǎŜŎƻƴŘŀǊȅ ǎŎƘƻƻƭǎ was secured. Subsequently, a print copy of 
ά.ƻƻƪƳŀǊƪǎέ ǿŀǎ ǎƘŀǊŜŘ ǿƛǘƘ Ƴƻǎǘ ƻŦ ǘƘŜ млл ǎŎƘƻƻƭǎ ƻŦ ŀƭƭ ƭevels from all over the country. 
On 8-ф !ǇǊƛƭ нлмсΣ ά.ƭƻƎaŀǊƪǎέΣ a training seminar on combating hate speech online through 
human rights education attended by 25 NGO staff members, educators in non-formal 
ŜŘǳŎŀǘƛƻƴ ŀƴŘ ōƭƻƎƎŜǊǎ ǿŀǎ ƻǊƎŀƴƛȊŜŘΦ Lƴ ŀŘŘƛǘƛƻƴΣ ǘƘŜ ǎŜǊƛŜǎ ƻŦ ŘƛǎŎǳǎǎƛƻƴ ά{ŀȅ bƻ ǘƻ IŀǘŜΣ 
¸Ŝǎ ǘƻ 5ƛŀƭƻƎǳŜέ ǘƻƻƪ place in March, April, June and September 2016. A workshop on 
άaƛŎǊƻŦƛƴŀƴŎŜ ŀƴŘ {ƻŎƛŀƭ 9ƴǘŜǊǇǊƛǎŜǎέ ǿŀǎ ƻǊƎŀƴƛȊŜŘ ƛƴ aŀǊŎƘ нлмс ƛƴ ŎƻƭƭŀōƻǊŀǘƛƻƴ ǿƛǘƘ ǘƘŜ 
EIB Group. Also the production of a gender-mainstreaming manual was initiated with the 
signing of an agreement with its authors; a first draft for the Roma photography project to 
ōŜ ǇŀǊǘ ƻŦ ǘƘŜ tǊƻƎǊŀƳƳŜ ŎƭƻǎƛƴƎ ŜǾŜƴǘ ǿŀǎ ŎƻƳǇƭŜǘŜŘΤ ǘƘŜ Ƴŀƴǳŀƭ άaƛǊǊƻǊǎέ ƻƴ ŎƻƳōŀǘƛƴƎ 
anti-gypsyism was submitted for quality control to the Council of Europe; and preparatory 
wƻǊƪ ǿŀǎ ŘƻƴŜ ƻƴ ǘƘƛǎ ȅŜŀǊΩǎ ǇŀǊǘƛŎƛǇŀǘƛƻƴ ǘƻ ǘƘŜ ά.ǊŜŀƪ ǘƘŜ /ƘŀƛƴϦ ŀƴǘƛ-trafficking festival. 

¢ƘŜ tǊƻƎǊŀƳƳŜΩǎ ǎȅǎǘŜƳǎ ŀǳŘƛǘ ǿŀǎ ŎƻƴŘǳŎǘŜŘ ƛƴ aŀȅ κ WǳƴŜ нлмсΦ ! ŦƛƴŀƴŎƛŀƭ ŀǳŘƛǘ ƻŦ ŦƻǳǊ 
project promoters that have received multiple project grants from the NGO fund was also 
concluded without any serious findings in June 2016. A major irregularity (a case of double 
funding and fraud) was committed within 2016, at project level and was reported to the FMO 
without delay. No irregularities were committed at Programme level. 

 An evaluation of the Programme was conducted in June 2016, where the opinion of all 
project promoters was requested through an online survey addressed to project 
coordinators. The response rate was 87%. In total, 57 project promoters replied to the survey, 
with the following results: 96,5% expressed their absolute or high satisfaction with the 
Programme and the FO, 89,5% responded that the Programme gave them the opportunity to 
greatly develop and strengthen their organizational capacity, 91,5% responded that the 
Programme provided them the opportunity to promote their work in new audiences, while 
96,5% responded that they would participate again in a next EEA Grants NGO Programme.  

¢ƘŜ tǊƻƎǊŀƳƳŜΩǎ ŎƭƻǎƛƴƎ ŜǾŜƴǘ ƛǎ ǇƭŀƴƴŜŘ ŦƻǊ му ŀƴŘ мф bƻǾŜƳōŜǊ 2016 and will combine 
ǘƘŜ ŦƻǊƳŀƭ ǇǊŜǎŜƴǘŀǘƛƻƴ ƻŦ ǘƘŜ tǊƻƎǊŀƳƳŜΩǎ ǊŜǎǳƭǘǎΣ ǘƻƎŜǘƘŜǊ ǿƛǘƘ ŀƴ bDh CŜǎǘƛǾŀƭ ƻǇŜƴ ǘƻ 
the general public and educational activities for pupils. The aim is to showcase the 
tǊƻƎǊŀƳƳŜΩǎ ǊŜǎǳƭǘǎ ŀƴŘ ǘƘŜ DǊŀƴǘǎΩ ŎƻƴǘǊƛōǳǘƛƻƴ ǘƻ ǘƘŜ ǎǘǊengthening of the Greek civil to 
the general public. 

GRлр άAddress urgent needs for the reception and screening of new arrivals and for the 
accommodation of vulnerable groups. Assistance to voluntary returnsέ  

The year 2015 was characterized by the full deployment of the activities of the programme, 
especially concerning the functioning of the shelters. The four shelters that are operated by 
aŞŘŜŎƛƴǎ du Monde, Praxis, and the Stegi-plus all report intensive activities, an increase in 
the number of persons accommodated and offered assistance, but also a high turnover rate. 
Also, intensive collaboration with the relevant public services, such as the Health system, 
Asylum etc. is reported. Equally, the communication activities, aiming both at the integration 
of the shelters in their surroundings, as well as the diffusion of knowledge regarding their 
existence and sources of financing, were intensified. The extension by one year of the 
duration of the programme, and the subsequent increase in the funding available, following 
transfers from other programmes, will secure the timely and orderly completion of all 
projects.  
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UPDATE: 

According to IOM, during 2015 and for at least 5 months, despite the large flows of migrants 
there was a constant movement towards the Northern borders of Greece with FYROM that 
were open at the time. As a result the unaccompanied children were staying at the RCs for 
very short time, in some cases just for few hours, while adults were not applying for asylum 
in Greece, which is a prerequisite for being placed in a RC, or those being already asylum 
seekers decided to take advantage of the open border and travel onwards. 

In October 2013 the first beneficiaries stepped in SOAM RCs and in April 2016 the first phase 
of SOAM Programme was completed with the full operation of 4 Reception Centres (RCs) for 
vulnerable asylum seekers and unaccompanied children. The following graphic reflects the 
numbers for 2016: 

 

The SOAM Programme received an approval for extending its actions until April 2017 for all 4 
RCs that were fully operational during its first phase.   

GR06 ΨCapacity building of national asylum and migration management systemsΩ 

5ŜǎǇƛǘŜ ǘƘŜ ǳƴǇǊŜŎŜŘŜƴǘŜŘ ǊƛǎŜ ƛƴ ƳƛƎǊŀƴǘǎΩ ŀǊǊƛǾŀƭǎΣ ŜǎǇŜŎƛŀƭƭȅ ƛƴ ǘƘŜ ŜŀǎǘŜǊƴ ƳŀǊƛǘƛƳŜ 
borders, the Programme registered significant progress. The PO was able to timely propose 
and proceed to adjustments that secured improvements concerning implementation and 
reaching the targets set. 

This was done while Greece had to respond to the migration crisis on a day-to-day basis, 
thus delaying the formulation of a coherent policy. However, thanks to the DPP, the UDI, 
and the frequent secondment of one official to Athens, a culture of risk appetite was 
installed, helping to foresee and deal with the difficulties ahead. This collaboration with the 
DPP is the main aspect of the bilateral relations of the programme. The two parties held 
three Cooperation CommƛǘǘŜŜǎΣ ŀƴŘ ƻǊƎŀƴƛȊŜŘ ŀƴ ŜȄǇŜǊǘǎΩ ƳŜŜǘƛƴƎ ƻƴ !±w ǿƛǘƘ ǎƛƎƴƛŦƛŎŀƴǘ 
participation from the Norway, Greece, as well as other beneficiary countries (see section 
2.2). 

As far as the projects are concerned, the First Reception Centre (FRC) in Fylakio is 
operational and is about to reach all the targets set concerning the number of persons 
accommodated (already 5.211, the target being 9.210), and unaccompanied children (413, 
the target being 410). All persons receive information about their right to seek asylum. The 
main difficulties concern the administrative delays in procurement procedures, or tenders 
that receive no bids and have to be repeated, and the continued lack of renovation of a part 
of the Fylakio.  

The Asylum Service, for its part, has doubled its capacity in terms of quality and time: almost 
13.500 decisions on international protection were taken at first instance in 2015, compared 
to 8.600 in 2014; the number of asylum applications rose from 9.500 to 13.200 
approximately. The AS hired and trained 31 persons and reduced the period for a first 
decision to 4 months, while instituting a fast track procedure for Syrians. The target of 

378 
Unaccom
panied 
children 

189  
Other 

vulnerable 
asylum Χ 

SOAM 2016 
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48.000 decisions on international protection however of still far, because Greece is seen as a 
transit country and the refugees do not want to apply for asylum in the country.  

For the rest, a series of adjustment measures were taken, in order to enhance the 
programmeΩǎ ŜŦŦŜŎǘƛǾŜƴŜǎǎΦ ¢ƘŜ ǘƘƛǊŘ ǇǊƻƧŜŎǘΣ ƴŀƳŜƭȅ ǘƘŜ ǘŜƳǇƻǊŀǊȅ ŀŎŎƻƳƳƻŘŀǘƛƻƴ ŀƴŘ 
care for unaccompanied minors, was transferred to the programme GR05, after recognizing 
the delays and in order to avoid a de facto annulment (see section 3.2).  The procedure, 
ǊŜǎǳƭǘƛƴƎ ƛƴ ǘƘŜ ǘǊŀƴǎŦŜǊ ƻŦ ϵ стлΦллл ŦǊƻƳ Dwлс ǘƻ DwлрΣ ǿŀǎ ŀŎŎŜǇǘŜŘ ōȅ ǘƘŜ Ca/Σ ŀƭƻƴƎ 
with a series of other budget transfers between programmes, despite the fact that it is not 
foreseen in the EEA Grants Regulation. 

Following an internal budget reallocation and in close cooperation with the DPP UDI, the PO 
proceeded to include two new predefined projects in the programmeΣ ƴŀƳŜƭȅ ά/ƻǾŜǊƛƴƎ ǘƘŜ 
ƻǇŜǊŀǘƛƻƴŀƭ Ŏƻǎǘǎ ƻŦ ǘƘŜ Cw/ ƛƴ [ŜǎǾƻǎέ ŀƴŘ ά/ƻǾŜǊƛƴƎ ǘƘŜ ƻǇŜǊŀǘƛƻƴŀƭ Ŏƻǎǘǎ ŦƻǊ ǘƘŜ ǘǿƻ CƛǊǎǘ 
wŜŎŜǇǘƛƻƴ aƻōƛƭŜ ¦ƴƛǘǎέ όŎǳǊǊŜƴǘƭȅ ƻǇŜǊŀǘƛƴƎ ƛƴ [ŜǎǾƻǎ ŀƴŘ {ŀƳƻǎ ƛǎƭŀƴŘǎύΦ ¢ƘŜ ǘǿƻ ǇǊƻƧŜŎǘǎ 
have not yet produced results, as they are planned to start in March 2016. 

The extension for one year, which was granted to the programme, will facilitate full 
implementation of all foreseen activities. The PO applies risk evaluation methods, and has 
made the necessary adjustment moves up to now.  

Table comprising the information requested in art. 2.1.4 of the Annex I of the Programme 
Agreement:  

PROGRAMME AGREEMENT (status until 31/12/2015) 

 Total 
Payments 
(2015) 

National 
Contribution 
(15%) 

 OUTCOME 1/Covering the operational cost of the First 
Reception Centre, Fylakio/Evros 

568.371,48 85.255,72 

 OUTCOME 2/Assistance to Asylum Service 1.590.412,84 238.561,93 

 OUTCOME 1/ Covering the operational cost of the First 
Reception Centre Lesvos Moria 

0 0 

 OUTCOME 1/ Covering the operational cost of two 
First Reception Mobile Units 

0 0 

 TOTAL 2.158.784,32 323.817,65 

 

UPDATE: 

Early in 2016 new procurement procedures for supplies and services had to be initiated under 

Project #1 for the Reception and Identification Center in Fylakio. However, public 

procurement processes have been again delayed for many reasons. 

The RIC in Fylakio, although designed to house 240 beneficiaries, continued to face 

operational limitations due to the non-operation of one of the four wings (wing D) due to lack 

of maintenance. Moreover, the Hellenic Police, which has been in charge of security at the 
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RIC since May, had temporarily set an upper limit of 70 beneficiaries, a measure which was 

withdrawn in August. 

The material standard of the Center improved during summer, so did the interaction between 

staff and beneficiaries through the provision of creative work programmes both for adults 

and for unaccompanied minors.   

The lack of open reception capacity for unaccompanied minors through EKKA is a matter of 

great concern. 3,574 unaccompanied minors have been identified in Greece during the first 

eight months of 2016, while only 800 open accommodation places are currently available. 

UAMs often stay at the RIC in Fylakio longer than the maximum of 25 days. To mitigate this, 

the PO is in close cooperation with the NFP and RIS in order to transfer UAMs to open 

accommodation facilities in northern Greece.   

Under Project #2 EEA funding continues to provide for interpretation services as well as a 

number of staff which according to estimations by the Asylum Service have contributed to an 

increase of 20-25% in the number of cases processed. The Asylum Service has carried out 

from June 9 to July 30 a mass pre-registration exercise, whereby 27,592 people, among them 

1,225 unaccompanied minors, were identified. A new proposal for reallocating an amount of 

ϵнΣсллΣллл ǘƻ ǘƘŜ !{ is under discussion with the FMO.  

As regards Project #4 EEA funding provides for the operational costs of the RIC in Lesvos and 

several subprojects are expected to be implemented in the following months, including the 

reconǎǘǊǳŎǘƛƻƴ ƻŦ ǘƘŜ /ŜƴǘŜǊΩǎ ǘƘƛǊŘ ǿƛƴƎΦ tǊƻƧŜŎǘ ІрΣ /ƻǾŜǊƛƴƎ ǘƘŜ Ŏƻǎǘǎ ŦƻǊ wL{ aƻōƛƭŜ ¦ƴƛǘǎ 

A & B has been adversely affected by administrative delays. 

Programme GR06 registered significant progress in terms of payments, following the 

normalization of the procedure after the imposition of capital controls. A total amount of 

ϵнΦрумΦурлΣлп ǿŀǎ ǇŀƛŘ ŦǊƻƳ WŀƴǳŀǊȅ ǘƻ !ǳƎǳǎǘ 2016. 

!ǎ ǊŜƎŀǊŘǎ ǘƘŜ ǇǊƻƎǊŜǎǎ ŀŎƘƛŜǾŜŘ ƛƴ ǘŜǊƳǎ ƻŦ ǘƘŜ tǊƻƎǊŀƳƳŜΩǎ ƛƴŘƛŎŀǘƻǊǎΣ ǳƴŘŜǊ t5tІм 

10.485 TCNs and 566 unaccompanied children have been accommodated at the RIC, well 

ŜȄŎŜŜŘƛƴƎ ǘƘŜ tǊƻƧŜŎǘΩǎ ƛƴŘƛŎŀǘƻǊǎ όфΦнмл ŀƴŘ пмл ǊŜǎǇŜŎǘƛǾŜƭȅύΦ ¢ƘŜ !ǎȅƭǳƳ {ŜǊǾƛŎŜ Ƙŀǎ 

reached the number of 18.507 decisions on international protection claims taken at first 

instance, while the asylum requests received and processed within the RIC in Fylakio are 886. 

Admittedly, indicators set for PDP#2 (48.000 decisions and 1.700 requests respectively) do 

ƴƻǘ ǊŜŦƭŜŎǘ ǘƘŜ !{Ωǎ ŀŘƳƛƴƛǎǘǊŀǘƛǾŜ ŎŀǇŀŎƛǘȅΣ ƘƻǿŜǾŜǊ ǎƛƎƴƛŦƛŎŀƴǘ ǇǊƻƎǊŜǎǎ ƛǎ ŜȄǇŜŎǘŜŘ ǘƻ ǘŀƪŜ 

place during the upcoming final phase of the Project. For PDP#4, 591 TCNs and 521 

unaccompanied children have been accommodated, while 6.218 TCNs have been informed at 

the RIC in Moria, Lesvos.  

Table comprising the information requested in art. 2.1.4 of the Annex I of the Programme 

Agreement:  

PROGRAMME AGREEMENT ς Rev 11/02/2016 -GR 06    
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 Total 

Payments 

(01/01/2016-

31/08/2016) 

National 

Contribution 

(15%)* 

GR06-0001 

 (Covering the operational cost of the First Reception 

Centre, Fylakio/Evros) 

фопΦрпнΣсо ϵ мплΦмумΣоф ϵ 

 GR06-0002 

(Assistance to Asylum Service) 
мΦпфлΦстоΣлн ϵ нноΦсллΣфр ϵ 

GR06-0003 

(Covering the operational costs for two First Reception 

Mobile Units) 

0 0 

GR06-0004 

(Conering the operational costs of the First Reception 

Centre, Lesvos) 

мпΦропΣфт ϵ нΦмулΣнр ϵ 

 TOTAL нΦпофΦтрлΣсн ϵ осрΦфснΣрф ϵ 

ϝ¢ƘŜ ŀƳƻǳƴǘ ƻŦ осрΦфснΣрф ϵΣ ǘƘŀǘ ŎƻǊǊŜǎǇƻƴŘǎ ǘƻ ǘƘŜ мр҈ ƻŦ ƴŀǘƛƻƴŀƭ ŎƻƴǘǊƛōǳǘƛƻƴΣ ǿŀǎ 

attributed by the national budget since the 2 Project Promoters of the GR06 Programme are 

public entities. 

GR07 ΨAcademic researchΩ 

The selection of projects was completŜŘ ǳƴŘŜǊ ŀƭƭ ǘƘǊŜŜ ƻǳǘǇǳǘǎ  ά[ƻŎŀƭ ŀƴŘ ǊŜƎƛƻƴŀƭ 
ƛƴƛǘƛŀǘƛǾŜǎ ǘƻ ǊŜŘǳŎŜ ƴŀǘƛƻƴŀƭ ƛƴŜǉǳŀƭƛǘƛŜǎ ŀƴŘ ǘƻ ǇǊƻƳƻǘŜ ǎƻŎƛŀƭ ƛƴŎƭǳǎƛƻƴέΣ άaŀƛƴǎǘǊŜŀƳ 
gender equality and promoting work-ƭƛŦŜ ōŀƭŀƴŎŜέΣ έtǊƻƳƻǘƛƻƴ ƻŦ ŘƛǾŜǊǎƛǘȅ ƛƴ ŎǳƭǘǳǊŜ ŀƴŘ 
arts within European cultural ƘŜǊƛǘŀƎŜέ on 13/7/2015. In total 103 applications (34 included 
also a proposal for bilateral relations) were submitted and 18 (8 of which will be financed by 
the bilateral fund) were approved. During the evaluation process GSRT took every measure 
to assure avoidance of discrimination on the grounds of gender and to promote equality 
between women and men. Among selected projects the number of female Greek 
researchers involved reaches 113. All (18) project contracts were signed in the beginning of 
September 2015. The relevant information was entered in DORIS and an extension of the 
eligibility period was granted by the FMO. Except of the 8 above mentioning projects 
financed by the Fund for bilateral relations, 6 more projects will be implemented with 
partners from the Donor States. 

Concerning the principles of good governance in the planning and implementation of the 
Programme the GSRT took every measure to assure the integrity of the implementation 
procedure. Targets of the Programme outputs set out in the Programme proposal were met 
with a minor deviation from the original plan.  

The NFP has been closely monitoring the programme, offering help in resolving outstanding 
issues, such as payment procedures and other administrative difficulties. 

https://doris.eeagrants.org/Pages/ReportDetailPage.aspx?id=121&epslanguage=en&ReportName=E9516A9E725F1DACB38D6EF1AB5D229A2211F5A142FBA6024057E14AC1BE50C95C6FA4DBE45C5F75C0386E0B20F464D277563ABED8518B4EB57F98EBCC827701F9C8339A959CAF42FE8FD19397040D03C9A94696342C411BF653D64E60777702EB074FBBFD56736F7E6E0126D6A5AA33AEA1A46371EE5300A2C8E2996C1095C71A97021C636D77237065BF0D50849CA12A5A8D6D72B503460C81FA7FD140BA46A5C12FBE5D39CEE77798BCC4B50ACB2447061A4FEE8EAD27FB35164002931A9B718E21A3&ProgrammeNumber=B6CB7DB8FF1F71AEF42B7F967C43DB511D5EBAA5775326AB184207FC489EBFB2DEE7E157F933A94452719105051EE1D349A241458B5E4547AE4A1E2BADC3F403EBA79932DC72C36B5A5FBBB76E0FFBB618CFE8E0&ProjectNumber=37D0FDE8378FB275812E377307F2F0C581719A4CB8ED90227B4C362F66C57321270E0D1C3E408EB0ABA83A8CC0C5CECAB789CB3B56B641C9E2D7481618034B587515913E23AD222A2A27679B23D1F541EB57FB50
https://doris.eeagrants.org/Pages/ReportDetailPage.aspx?id=121&epslanguage=en&ReportName=E9516A9E725F1DACB38D6EF1AB5D229A2211F5A142FBA6024057E14AC1BE50C95C6FA4DBE45C5F75C0386E0B20F464D277563ABED8518B4EB57F98EBCC827701F9C8339A959CAF42FE8FD19397040D03C9A94696342C411BF653D64E60777702EB074FBBFD56736F7E6E0126D6A5AA33AEA1A46371EE5300A2C8E2996C1095C71A97021C636D77237065BF0D50849CA12A5A8D6D72B503460C81FA7FD140BA46A5C12FBE5D39CEE77798BCC4B50ACB2447061A4FEE8EAD27FB35164002931A9B718E21A3&ProgrammeNumber=3D21AF260956D2B8577FD85C3F8E60417C6E381D932324A7096958CE08EABFB2FF72F81EAA56B104C08F5FA02E1117A3CD6DEA3C350C917FCE843A0C22E863C25C218E66D35081F0DF2764D9650FBF84D043E289&ProjectNumber=225D4EEDADA9A9C2F97AF4FA3E087E5A3AF7581530219FA52A060BEB0EED0F6E461BF5D3403934AF5F032B47330C9E5224085FF4064F4D45A373B83D02515FECC497FBE41B78BA4CF39094E8F4744844E601E66C
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UPDATE:  

All projects are in progress and no problems have been reported so far.  Advance payment 

disbursed to projects in period Jan 2016 - !ǇǊ нлмс ƛǎ мΦнтлΦрнтϵΦ 5ǳǊƛƴƎ WǳƴŜ нлмс ŀƭƭ 

projects applied for and were granted an extension of end date. According to new signed 

contracts the end dates are scattered between 31/10/2016 and 31/3/2017. The on the spot 

verifications will start in the immediate future. The General Secretariat for Research and 

Technology (PO) monitors project progress through reports (every 4 months on 

implementation) and personal communication. Until now (last report received September 

2016), there is no increased risk detected of not achieving programme results. 

GR 08 ΨSolidarity and Social Inclusion in GreeceΩ 

During 2015 the programme set off with all activities becoming a reality at the beginning of 
the year. The activities of the Greek Ombudsman have been decided and are at the initial 
stages at the time of the drafting of this report. The project has significantly evolved in 2015 
showing remarkable results in reaching larger numbers of beneficiaries than expected in a 
number of services, and in the form of cooperation between project partners.  

The cooperation between the two main Promoters, KYADA and Solidarity Net as well as the 
other implementing partners and third parties has been exemplary until now and can serve 
as best practice example for other interventions focusing on poverty alleviation in Greece 
and other beneficiary countries. 

Finally the two project promoters are investigating ways in which the two projects can be 
hosted under a single operation in the future in order for beneficiaries to receive a holistic 
and single assistance point to their needs either in the form of service provision or items, 
vouchers etc.  

The main challenges and risks encountered were mostly related to interactions with the 
public services i.e. for approving budget lines but as these were expected by both the 
promoters and the FO, they have been dealt with effectively and without derailing the 
projects.  

tǊƻƧŜŎǘ ά¢ŀŎƪƭƛƴƎ tƻǾŜǊǘȅ ŀƴŘ {ƻŎƛŀƭ aŀǊƎƛƴŀƭƛȊŀǘƛƻƴέ όtǊƻƳƻǘŜǊΥ Y¸!5!ύ  

In respect to voucher distribution, during the six distributions implemented so far, 33.029 
vouchers were given to an average of 3.700 beneficiaries and thus amounting to circa 71.2% 
of all vouchers available (46.368) and 75.3% of the target number (43.844). 

In respect to street-work, from 13/3/2015 which marked the actual street work launch, until 
the end of the year, the team approached 493 persons and followed up on 65 individual 
cases, while it provided practical assistance to 113 persons. Furthermore, a detailed 
comprehensive report with the results of the street-work operation so far (including 
statistics, conclusions, challenges faced and proposals) was prepared and is further 
elaborated in collaboration with Public Issue. Finally, the street-work team provided to 
KYADA a list of 29 beneficiaries meeting the predefined criteria for admission to the MoA 
shelters and, following this, 2 beneficiaries benefited.   

The challenge for the certification of costs of KYADA for the project by Greek authorities 
remain where costs approval takes longer than expected therefore delaying payments.  

KYADA has established partnership agreements with the following organisations:  
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NGO Metadrasi, OKANA, NGO Positive Voice, (Thetiki Foni), NGO Center for Life (Kentro 
Zois), Public Issue S.A., NGO Mission Anthropos (Apostoli Anthropos), The Samaritans 
Section of the Hellenic Red Cross, EDENRED), NGO Doctors of the World, the National Centre 
for Social Solidarity (EKKA - public entity), Sympraxis ς private company), Pavla S.A. (private 
company). 

tǊƻƧŜŎǘ ά{ǳǇǇƻǊǘƛƴƎ {ƻƭƛŘŀǊƛǘȅ bƻǿέ όtǊƻƳƻǘŜǊΥ CƻǳƴŘŀǘƛƻƴ {ƻƭƛŘŀǊƛǘȅbŜǘύ. 

The project is progressing as planned where in a number of services the numbers have 
overpassed their targets. The Solidarity Centre has also brought implementing partners 
together in expanding their services, testing new activities and contributing to common 
efforts. The synergies and collaborations were strengthened with the organisation of several 
joint events. Examples are NCR and TFC organising joint presentation in schools and 
distributions of TOMs Shoes, PRAKSIS Employability and ARSIS Legal Aid having a regular 
collaboration to promote working permit rights for asylum seekers. ASC is gradually 
becoming a Centre of interaction and networking between NGOs and not only project 
partners. Besides the several, parallel networking meetings taking place in ASC by Partners, 
SN organizes and hosts discussions (such as the one following the island assessment) or 
meetings wƛǘƘ ǿƛŘŜ ǇŀǊǘƛŎƛǇŀǘƛƻƴ ǎǳŎƘ ŀǎ ǘƘŜ ¦bI/w уǘƘ IǳƳŀƴƛǘŀǊƛŀƴ !ŎǘƻǊǎΩ /ƻƻǊŘƛƴŀǘƻǊǎ 
Meeting on 30/9 with a focus on migration. Supplementary activities (such as Accountant 
Support or Distributions) produce a considerable number of beneficiaries who certainly 
assist in positioning ASC as one of the main actors providing relief aid in the centre Athens. 

The project in 2015 has seen a stabilization of visits and upward trend to beneficiaries and 
visits for all services which continues to keep figures in a promising rate for successful 
deliverables. 

Solidarity Now has signed the partnership agreements with project partners i.e. PRAXIS, 
!w{L{Σ bŜǘǿƻǊƪ ŦƻǊ /ƘƛƭŘǊŜƴΩǎ wƛƎƘǘǎΣ ¢ƻƎŜǘƘŜǊ ŦƻǊ /ƘƛƭŘǊŜƴΦ !ŘŘƛǘƛƻƴŀƭƭȅ ƛǘ ŀŎƘƛŜǾŜŘ ǘƘŜ 6 
agreements on 2015, including security services, asylum, services, reparation works, 
providing food vouchers and support of actions against homophobia and transphobia.  

In brief the achieved outcomes in 2015 are summarized below. 

Expected Outcome Outcome indicator Indicator value Source of verification 

Measures for 
groups vulnerable 
to social and 
economic 
exclusion 
established or 
strengthened 

 

 

Number of entities 
cooperating in the field of 
public and private services  

 

 

 

 

 

 

Number of persons that 
have been socially and 
economically stimulated 
through assistance of the 
programme  

Baseline 

 

 

0 

 

 

 

 

 

 

0 

 

Target 

 

 

15 

 

 

 

 

 

 

37,792  

 

8 entities 
cooperating within 
the programme from 
the public, NGO and 
private sector in 
2014 

15 additional entities 
cooperating in 2015  

(23 entities in total) 

 

Total 31.953 persons 
serviced by the 
programme in 2015 
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UPDATE:  

The Greek Ombudsman (Synigoros tou politi) implemented an action on the protection of 

human rights and discrimination and organised a series of events on the issue (two 

conference type events). Six GO annual reports on discrimination and gender equality were 

translated in English. Additional information leaflets were produced and made available in 

Greek, English, Arabic, and Albanian. The GO also carried out four interventions in Roma 

settlements, and organised an experts workshop for an imminent publication on the 

hƳōǳŘǎƳŀƴΩǎ intervention on hate speech cases.  

On 9-2-2016 a press conference and publicity event on the work of the GO regarding the 

legal and social guide on rights and benefits for the vulnerable groups was organized. The 

guide was distributed to the participants. The new site was also presented to the attendees 

(www.synigoros-solidarity.gr.). 

Field research was carried out in 3 hot-spots of multiple deprivation, 5 neighbourhoods in 

total, in the wider Athens region, namely central Athens (Ano Patisia, Kispeli/Agios 

Panteleimonas), municipality of Agios Ioannis-Renti, municipality of Perama. A conference 

was organized to present the field research and the findings, with active participation of the 

respective Mayors, 3 European Ombudsman offices, central and local Urban planning offices, 

social policy departments of local authorities, NGOs active around housing and social policy 

issues, (approximately 80 participants). Two radio spots for vulnerable groups were created 

practices. 

tǊƻƧŜŎǘ ά¢ŀŎƪƭƛƴƎ tƻǾŜǊǘȅ ŀƴŘ {ƻŎƛŀƭ aŀǊƎƛƴŀƭƛȊŀǘƛƻƴέ  
In respect to voucher distribution, during the two final distributions (February and 

March/April 2016), 13.129 vouchers were delivered to an average of 3793 beneficiaries. In 

total the initial target of 43.844 was surpassed (105%) and reached the 99% of all vouchers 

available (46.368). In respect to street-work, during 2016 the team approached 72 homeless 

people (including 10 follow ups). Up until 30/4/2016 they had approached overall 578 

homeless people and drug users (including 82 follow up). A comprehensive survival guide for 

the homeless was produced and a unique report on the homeless in Athens was prepared. 

The PC has participated in an academic conference organized by the National Centre for 

Social Research and the Technological Institute of Athens on 24/02/2016 in Athens, 

presenting the project and the Streetwork results.  

For the projects final event that took place on 30/05/2016 a press kit has been prepared 

including a report with the projects results, a CD with the Streetwork survey, a Video 

presenting the ǇǊƻƧŜŎǘΩǎ impact and testimonies by the beneficiaries and a brochure 

presenting KYADAs work and scope. 

The project ά{ǳǇǇƻǊǘƛƴƎ {ƻƭƛŘŀǊƛǘȅ ƴƻǿέ was completed in 2016 with startling results.  

Health services: All 8 specialized medical services offered. 15164 Individuals served (Initial 

Target: 15500 Beneficiaries), 59972 visits (Initial Target: 15500 Beneficiaries) etc. 

Employability: 1996 Individuals served (Initial Target: 1500 Beneficiaries); 10352 Sessions 

completed (Initial Target: 4500 Sessions/Services;) 310 beneficiaries (27,6% . Success stories 

available at: http://www.praksisemployability.gr/index.php/GR/ 

http://www.praksisemployability.gr/index.php/GR/
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Legal: Services were offered as planned (coverage of targets up to 354%) -2658 Beneficiaries 

Served -1567 Cases (Initial Target: 720); 3294 Visits carried out (Initial Target: 3000) and 

strong advocacy component present throughout implementation 

 Day Care Centre for Children was a successful project: 2906 Individuals were served (Initial 

Target: 2400 Beneficiaries  

Helpline Services: 15836 (Initial Target: 12000 Beneficiaries). 200 parents 

 

4. MANAGEMENT AND IMPLEMETATION 

4.1 Management and control systems 

Significant improvements in the procedures and legal framework took place during 2015. 
They mainly concern the fulfillment of regulatory obligations and the adaptation to the crisis 
environment by providing responses to new needs while securing effectiveness and 
absorption.  

This year was the period of development and submission to the FMC of the detailed 
descriptions on Management and Control Systems for all Programme Operators. Due to the 
differences in the legal framework applying to each PO, each PO had to draft a separate 
MCS. The NFP had previously sent uniform guidelines to the POs, in order to abide by 
minimum common standards. The MCS of the four Programmes were submitted to the FMO 
accompanied by a report and an opinion by Audit Authority, according to the provisions of 
art. 4.8 of the Regulation, on the dates presented in the following table: 

 

Programme Actual date of 
submission 
MCS 

GR 02 14/5/15 

GR03 6/3/15 

GR06 14/1/15 

GR07 8/4/15 

 

The English versions were also submitted, simultaneously or later, during 2015. An exchange 
of correspondence between the POs and the FMO is still taking place, concerning some 
clarifications on the MCS. Some of the POs had to update the MCS (second & third versions). 
By the beginning of 2016, GR02 and GR03 had completed and acknowledged MCS, while 
GR06 and GR07 were still in various stages of the procedure.  

The Audit Authority is aware of all these changes and will take them on board when its 
audits are being carried out. Moreover all these changes will be described in the next annual 
report that will be submitted by the Audit Authority on December 2016. According to the 
opinion of the AA for the year 2015, the MCS applied to the programmes functioned 
effectively, so as to provide reasonable assurance to the correctness of the statements of 
expenditure submitted to EEA FM. 

Finally, an extension of one year was granted to all projects (within the programmes) that 
were registered by 15 September, Europe-wide, as well as to the asylum and migration 
programmes (GR05 and GR06).  
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4.2 Compliance with EU legislation, national legislation and the MoU 

The NFP is closely monitoring all programmes and collaborates with other administrative 
services in order to verify that the national and EU legislation are followed in all 
circumstances. Meetings with the PO are held on a regular basis, sometimes attended by a 
representative of the Norwegian Embassy or a member of the FMO staff or a monitoring 
agent. 

Serious delays in payments from the Public Investments Programme due to the financial 
situation of Greece last summer resulted in a provisional withdrawal of payments from the 
EEA Grants mechanism to Greece in August. Payments resumed in September 2015, and the 
situation returned to normal by the end of the year. 

It is necessary to point out that in order not only to assure that all inflows will cover the 
expenses of the targeted programmes but also the smooth liquidity of them, a Common 
aƛƴƛǎǘŜǊƛŀƭ ŘŜŎƛǎƛƻƴ ǿŀǎ ƛǎǎǳŜŘΦ ¢Ƙƛǎ ŘŜŎƛǎƛƻƴ уроор όhW .Ω мтлсΣ мпΦлуΦнлмрύ ŦƻǊŜǎŜŜǎ ǘƘŜ 
ring-fencing of all the incoming revenues achieving best results. 

Concerning the implementation framework, the Annexes A & B of MOU were proposed and 
agreed with the FMC to be amended twice (in June and December of 2015). Specifically the 
first revision concerns the new government structure especially the chart (names of 
Ministries & organizational structure of some POs), the cancellation of the predefined 
project under the programme ŀǊŜŀ άwŜƴŜǿŀōƭŜ 9ƴŜǊƎȅέ and the clarification of the 
separation of functions between the Certifying Authority and the NFP, since both belong to 
the same General Secretariat. 

The second revision was initiated both by the NFP/GR06 PO and the Norwegian Ministry of 
EEA Grants and EU Affairs, following a visit of the former Minister Mr. Helgesen in Greece. 
The NFP, realizing the difficulty of the original PO to establish and run the shelters for 
unaccompanied minors, had proposed to exceptionally reallocate the physical and economic 
substance from GR06 to GR05. Minister Helgesen proposed to Greek Minister Charitsis to 
reallocate unabsorbed funding from various programmes to GR05. The proposal resulted in 
a comprehensive review of all programmes by the General Secretary and a subsequent 
ǊŜŀƭƭƻŎŀǘƛƻƴ ƻŦ ϵ оΣфур Ƴƛƭƭƛƻƴ ǘƻ DwлрΣ ǿƘƛŎƘ ǿŀǎ ŦƻǊƳŀƭƛȊŜŘ ƛƴ ŀ ǊŜǾƛǎŜŘ ah¦ ƛƴ 5ŜŎŜƳōŜǊ 
2015. The change guarantees funding for various shelters run or supervised by the IOM and 
is expected to contribute to other actions in the framework of the asylum, migration and 
voluntary returns. Especially for GR02, the FMC has confirmed that, because of the lack of 
previous assessment conducing to the proposal for the budget decrease, it will compensate 
any amounts that might be needed at a later stage and that are not available due to the 
ǊŜŀƭƭƻŎŀǘƛƻƴΣ ōȅ ǘƘŜ ƴŜȄǘ ŦƛƴŀƴŎƛŀƭ ƳŜŎƘŀƴƛǎƳΣ ŦƻǊ ǳǇ ǘƻ ϵ н ƳƛƭƭƛƻƴΦ 

It is worth noting that the reallocation was an exceptional procedure not foreseen by the 
Regulation. The FMC showed flexibility and understanding in order to respond to exceptional 
circumstances, while setting a precedent that may be useful in the future too.  

 

Irregularities 

No irregularities were reported in 2015, for the programmes monitored by the NFP. A 
preliminary finding from the audit in GR03 is being examined and is to be reported in the 
first report of the year 2016. 

 

UPDATE: 
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One complaint has been received in the complaint mechanism (for the appointment of a 
researcher in one project of the GR07 programme). After the examination of the complaint 
by the PO, the PP repeated the procedure for this specific appointment (no payments were 
involved). 

The Q1 and Q2 Quarterly reports of 2016 included 7 cases of irregularities (5 of them are 
already closed). 6 of the cases were reported in continuation of the training seminar that 
took place in Athens for the irregularities and concerned mainly payments that were 
detected and corrected by the CA before inclusion of the expenditure concerned in the 
statement of actual expenditure incurred in an IFR. 

The FO of the GR04 programme, based on the article 5.13 of the regulation and the 
programme agreement, reported to the FMO a major irregularity (a case of suspected double 
funding and fraud) that was committed within 2016, at project level.  

 

4.3 Audit, monitoring, review and evaluation  

The Audit Authority submitted the audit strategy in April 2015 & the 1st amendment 
followed in May 2015. Based on this Strategy the Audit Authority proceeded in 2015 to the 
following audits on systems and operations: 

Systems: National Focal Point, Programme Operators of GR03 and GR06 

Operations: Preparation of programme proposal and management cost of GR03 programme, 
Management cost of GR06 programme. 

From the overall evaluation of the results of the system audits it was found that the systems 
of the 3 audited services/directorates are functioning, certain light improvements are 
required (mainly the operation of countǊȅΩǎ LƴŦƻǊƳŀǘƛƻƴ ǎȅǎǘŜƳύΦ CǊƻƳ ǘƘŜ ƻǾŜǊŀƭƭ ŜǾŀƭǳŀǘƛƻƴ 
of the results of the operations audits only one material finding was identified in GR03 (non 
adaptation of the remuneration cost of staff employed in the programme). The audit plan 
for the year 2016 includes 3 new systems audits on CA, NPF and the PO of GR02 and 3 
operations audits (projects).  

The NFP continues to organize meetings with the POs in order to monitor, coordinate and 
guide them and at the same time to collect from the programme Operators information on 
programme implementation.  

A Monitoring Committee was organised in October 2015 as per art 4.4 of the Reg. The NFP 
was informed regularly on each projects progress and evaluated on a regular basis 
programme timetables (now in Excel form, in the future through MIS). More specifically 
during 2015, the POs of the programmes GR02, GR03 and GR07 paid special attention to 
conducting all procedures foreseen in the MCS, in order to pre-approve tenders (or in the 
case of GR08 to issue the official budgeting decision). All contract documents tendered were 
pre-approved by the POs before publication of the official call for each sub-project.  All POs 
are further planning to conduct in situ verifications of projects.   

GR03 is planning to conduct two in situ verifications of projects within the implementation 
period (2016 and 2017). 

GR06 conducted in situ verifications in each of its PP and plans to continue in 2016 and 2017.   

In September of 2015 the NFP sent guidance to the POs for the exceptional extension of the 
final date of the eligibility of selected projects due to the late implementation progress and 
then the NFP performed visits to the POs in order to access if the correct project level 
information has been inserted in DORIS.  
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Finally based on the remarks included in the Transparency International Corruption Risk 
wŜǇƻǊǘ ǘƘŜ bCt ƳŀŘŜ ǘƘŜ ǿŜō ǎƛǘŜǎ ǎŜŎǘƛƻƴ ά/ƻƳǇƭŀƛƴǘǎ aŜŎƘŀƴƛǎƳέ ƳƻǊŜ ǾƛǎƛōƭŜΦ ¢ƘŜ ŜƳŀƛƭ 
box alert-eeagrants@mnec.gr was established in 2015 and serves as one of the main tools of 
the Complaint Mechanism.  

 

UPDATE: 

In 2016 the Audit Authority carried out 6 new audits on systems and operations/projects. The 

final reports are pending. The NFP for the Fund of Bilateral Relations, the Certifying 

Authority, and the PO of GR02 were audited as systems. Moreover in collaboration with the 

FMO a training seminar on irregularities took place in May, the AA, CA and POs were invited. 

Technical meetings were organized by the NFP and one of the topics was the new 

management information system.  During the period January - August 2016 the Contractor of 

the EEA Grants MIS system in close cooperation with the Special Service for MIS (EYD OPS) 

has delivered the initial MIS version, giving access for data entry to the POs and PPs. Data 

entry is on-going and will be completed by December 2016.  

Concerning the evaluation plan of the NFP, as per art. 9.1 of the Regulation, the NFP is 
planning to proceed  to independent  ex- post evaluations of possibly two Programmes in 
early 2017. The evaluations could also assist in drawing useful conclusions for the next (2014-
2021) financial mechanism. Therefore, in 2016, only the preliminary steps, such as the 
establishment of the Terms of Reference and possibly the launching of the tender will be 
taken. Contact with the relevant evaluation unit of FMO has already been established. 

The 2nd Meeting of the Monitoring Committee was organized in 22/3/2016. The NFP 
continues the close monitoring of all POs and organizes technical meetings for various 
implementations issues, e.g. the new Management Information System (OPS-EOX), the 
seminar for irregularities in May 2016 in collaboration with FMO etc.  

 

4.4   Information and publicity 

A qualitative step forward was achieved concerning the visibility of the EEA Grants in 
DǊŜŜŎŜΦ ¢Ƙƛǎ ƛǎ ƴƻǘ ƻƴƭȅ ǘƘŜ ǊŜǎǳƭǘ ƻŦ ǘƘŜ bCtΩǎ ŜŦŦƻǊǘǎΣ ōǳǘ ƻŦ ŀ Ƨƻƛƴǘ ŜŦŦƻǊǘ ǳƴŘŜǊǘŀƪŜƴ ōȅ ŀƭƭ 
the POs and the FOs. Also, a closer collaboration with the Norwegian Embassy in Athens is 
maintained.  

The communication consultant that was hired in late 2014 presented a comprehensive work 
plan for the year, which included publicity according to the milestones for each PO. During 
2015 the NFP enriched the internet site eeagraƴǘǎΦƎǊ ŀƴŘ ǘƘŜ ¢ǿƛǘǘŜǊϯ ŀƴŘ CŀŎŜōƻƻƪϯ 
accounts (already 650 followers). The main communication activity consisted of Press 
Releases and follow up, in order to achieve a maximum coverage. All major activities were 
made public this way (i.e. ministerial visits, the progress in the negotiations of the 2014-2021 
Agreement, Programme or MOU amendments).  

It is also worth noting that all POs issued or finalized their calls and had to proceed to 
extensive publicity in order to meet the requirements and promote public awareness of the 
EEA Grants. Equally, all POs organized informational activities, in order to present the results 
of their calls, and to inform the project promoters about their obligations. Below is a picture 
from the GR03 seminar to the selected PP: 

mailto:alert-eeagrants@mnec.gr
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The FO also contributed to raising awareness about the EEA Grants. The Bodossaki 
Foundation even organized a major activity, by dressing the Athens city busses with the EEA 
Grants logos and basic information about the programme: 
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Below is a photo from the Frourarcheio, where the official opening was celebrated in March 
2015: 

 

 

 

UPDATE: 

Finally promoting the contribution of the EEA Grants and generating publicity around the 
Programme GR04, all 76 projects implemented around Greece, as well as the contribution of 
ǘƘŜ DǊŀƴǘǎ ǘƻ ǘƘŜ ǎǘǊŜƴƎǘƘŜƴƛƴƎ ƻŦ ŎƛǾƛƭ ǎƻŎƛŜǘȅ Ƙŀǎ ōŜŜƴ ŀǘ ǘƘŜ ŎƻǊŜ ƻŦ ǘƘŜ ChΩǎ ŜŦŦƻǊǘǎΦ Lƴ 
addition to some 500 press, media and TV clippings grained, the FO has launched four short 
films in 2016 that highlight human stories of direct or indirect beneficiaries through the 
DǊŀƴǘǎΦ ¢ƘŜ ŦƻǳǊ ŦƛƭƳǎΣ ƛΦŜΦ άWe are all citizens of the worldέΣ άWe are all one familyέΣ άWe are 
all creatorsέ ŀƴŘ άWe are all citizens against depressionέ ŀǊŜ ƴƻǿ ŀǾŀƛƭŀōƭŜ Ǿƛŀ ǘƘŜ ǿŜō ŀƴŘ 
social media and will sum up to a documentary around the Programme that will be aired at 
ǘƘŜ ŜƴŘ ƻŦ нлмсΣ ŀƴŘ ŀƭǎƻ ƛƴ ǘƘŜ tǊƻƎǊŀƳƳŜΩǎ /ƭƻǎƛƴƎ 9ǾŜƴǘΦ {ǘƻǊƛŜǎ ƘŀǾŜ ŀƭǎƻ ƛƴǎǇƛǊŜŘ ǘƘŜ 
ŘƛƎƛǘŀƭ ŜŘƛǘƛƻƴ ƻŦ άhǳǊ ƭƛǘǘƭŜ ǎǘƻǊƛŜǎ ōƻƻƪέΣ ŀƴ ŀŎŎƻǳƴǘ ƻŦ ƪŜȅ ǎǘƻǊƛŜǎ ƎŜƴŜǊŀǘŜŘ ōȅ Ǿƛǎƛǘǎ ǘƻ 
project promoters around the country. 
 
GR08: During December, a renowned journalist from one of the TV channels of national 

reach has interviewed the Streetworkers and presented their work in a TV show that was 

broadcasted in mid-January by Star Channel. The PC has been hosted in two radio shows on 

31/5 & 01/6 and in one TV show, in order to speak about the survey results of the streetwork. 

4 advertising campaigns in social media including several postings on Together for Children 

social media channels and on TfCs newsletter (8.000 subscribers) and TV Spot produced 

https://youtu.be/_CDagwWnob4 (tv spot) and https://youtu.be/fefXkpyF16Y (video). 

 

https://www.youtube.com/watch?v=-cDnXphWA2s
https://www.youtube.com/watch?v=mkuvDRojuoQ
https://www.youtube.com/watch?v=AVf2I_35Uys
https://www.youtube.com/watch?v=AVf2I_35Uys
https://www.youtube.com/watch?v=qIdMwF4KMUw

